
1 The Government did not file its motion for an extension of time
until June 27, 2000, three days before the deadline, even though PWD knew it
would not be able to comply with the June 30th deadline by at least June 22,
2000.  (See Weekly Report at 4 (June 22, 2000)("Contractor has ordered
ventilation equipment but has advised PWD that equipment will not arrive in
time to comply with Court deadline.").)  The Court again reminds the
Government that motions for extensions of time must be submitted well in
advance of the deadline.  
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IN THE DISTRICT COURT OF THE VIRGIN ISLANDS
DIVISION OF ST. THOMAS AND ST. JOHN

UNITED STATES,

Plaintiff,

v.

GOVERNMENT OF THE VIRGIN ISLANDS,

Defendant.

___________________________________

)
)
)
)
) Civil No. 1984-104
)
)
)
)
)
)
)

ORDER

The Government of the Virgin Islands ["Government"] has

requested an extension of time of one week to have the

rehabilitation of the dry well of the LBJ Pump Station

completed.1  From the Government's motion, it appears that the

only remaining task of this project is the installation of the

ventilation fans in the dry well.  From the Government's

submission, it appears that the subcontractor initially ordered

the wrong parts for this project, ordering the ventilation

materials for the wet well instead of the dry well.  The parts

take four to six weeks to arrive on island once ordered.  By the

time the subcontractor's mistake was realized, the delivery date
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for the correct parts made it impossible for the Government to

meet the original June 30, 2000, deadline for rehabilitating the

dry well at the LBJ Pump Station.

WHEREAS the Court finds that the circumstances offered by

the Government, as documented by the contractor and

subcontractor, in support of its motion for an extension of time

were beyond its control and were unforeseen, it is hereby

ORDERED that the Government's motion for extension of time

for completion of the rehabilitation of the dry well at the LBJ

Pump Station is GRANTED.  The Government shall complete these

repairs no later than July 10, 2000.

ENTERED this 30th day of June, 2000.

FOR THE COURT:

______/s/___________
Thomas K. Moore
District Judge

ATTEST:
ORINN ARNOLD
Clerk of the Court
By:_________________________

Deputy Clerk

Copies to:
Hon. Geoffrey W. Barnard
Donald G. Frankel, Esq., Trial Attorney, Environmental

Enforcement Section, Environment and Natural Resources
Division, U.S. Department of Justice, One Gateway Center
Suite 616, Newton, MA 02458 SEND VIA FACSIMILE: (617) 450-
0448

Joycelyn Hewlett, Asst. U.S. Attorney, St. Thomas, VI
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Copies to (continued):
Iver A. Stridiron, Attorney General, St. Thomas, VI SEND VIA
FACSIMILE: 774-9710
Michael Law, Asst. Attorney General, St. Thomas, VI SEND VIA
FACSIMILE: 774-9710
Dr. Rafael A. Rios, Court Monitor, P.O. Box 195365, 

San Juan, PUERTO RICO 00919 SEND VIA FACSIMILE: 
(787) 282-0750

Pedro A. Modesto, P.E., SEND VIA FACSIMILE: (787) 289-7102 
Julieann Dimmick, Esq.
Order Book

 


